
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Connecticut

uu   NAVY - NEW LONDON NAVAL SUBMARINE BASE / CT117002202000

Refer to page A-143.

Progress Planned for FY99-FY00

Refer to page A-143.

Progress in FY98

Investigation

Interim Actions

$10,588 $1,305 $140 $0Sites with Response Complete 6

FY99-2016** $56,186

1

0

Design

RA-C

RA-O (LTO)

LTM

13 510

10(12) 0(0)

5

5 2

0

14

$824 $0 $0 $0

$3,016 $238 $42114

3

$0

$21,127 $653 $4,323 $2,388

$0 $0 $121 $60

Total $36,095 $2,520 $5,350 $2,500

FY01 $6,464

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 9

Low 2

Not Evaluated 0

4Not Required

28Total Number of Sites

NPL

0 4 16 $540 $324 $345 $52 FY04 $1,786

FY03 $698

FY02 $5,026

FY05 $2,533

uu   AIR FORCE - BRADLEY IAP (EAST GRANBY) / CT157282678300

Complete the EE/CA at sites 1 and 2 and develop cleanup 
design for an interim removal action.  The cleanup action 
may be delayed because of funding shortfalls.  Determine 
project direction on sites 3, 4 and 5.

Progress Planned for FY99-FY00

One area of concern received site validation. The EE/CA 
continued for sites 1 and 2.

Progress in FY98

Investigation

Interim Actions

$8 $0 $0 $0Sites with Response Complete 0

FY99-2017** $2,455

2

0

Design

RA-C

RA-O (LTO)

LTM

0 05

0(0) 0(0)

0

0 0

0

2

$42 $42 $0 $190

$358 $0 $0

FUND

0

2

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $408 $42 $0 $190

FY01 $36

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 1

Not Evaluated 3

0Not Required

5Total Number of Sites

0 0 2 $0 $0 $0 $0 FY04 $0

FY03 $1,253

FY02 $36

FY05 $75

 Delaware

uu   AIR FORCE - DOVER AIR FORCE BASE / DE357182401000

Refer to page A-50.

Progress Planned for FY99-FY00

Refer to page A-50.

Progress in FY98

Investigation

Interim Actions

$24,258 $326 $329 $0Sites with Response Complete 24 REG

FY99-2011** $53,277

3

0

Design

RA-C

RA-O (LTO)

LTM

40 019

5(5) 3(3)

1

8 3

1

16

$6,365 $260 $0 $0

$2,230 $430 $1,428

TECH

11

34

$379

$3,514 $2,960 $2,861 $3,792

$2,240 $898 $1,026 $994

Total $38,643 $4,910 $5,883 $6,203

FY01 $5,821

-Relative Risk 
Category

High

Sites in 
Progress

20

Medium 1

Low 5

Not Evaluated 0

9Not Required

59Total Number of Sites

NPL

0 8 17 $36 $36 $239 $1,038 FY04 $4,352

FY03 $6,825

FY02 $6,734

FY05 $2,840

uu   AIR FORCE - NEW CASTLE COUNTY AIRPORT (WILMINGTON) / DE357282427400

Initiate groundwater monitoring at site 1 and operations and 
maintenance at site 2. Pursue closure for site 5. Delineate 
desolved plume at site 4 and finalize the Feasibility Study 
report.

Progress Planned for FY99-FY00

An interim cleanup continued at sites 2, 4 and 5. A 
construction evaluation followed at site 2.

Progress in FY98

Investigation

Interim Actions

$2,918 $0 $0 $0Sites with Response Complete 3

FY99-2011** $6,846

0

0

Design

RA-C

RA-O (LTO)

LTM

7 00

2(2) 3(3)

0

0 0

0

3

$444 $9 $88 $0

$93 $0 $03

4

$411

$121 $0 $0 $0

$0 $0 $4 $4

Total $3,576 $9 $92 $415

FY01 $3,190

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 3

Low 0

Not Evaluated 0

0Not Required

7Total Number of Sites

0 0 3 $0 $0 $0 $0 FY04 $426

FY03 $300

FY02 $300

FY05 $296

B-1-50*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Delaware

uu   FORMERLY USED DEFENSE SITES - FT MILES MIL RES / DE39799F133300

Complete C/H RA. Complete HTRW SI.  Initiate and 
complete RI/FS and complete RA using special contract 
mechanism: TERC OR PRAC. Complete ASR for OE. 
Funding constraints for program force programming in FY 
2016.

Progress Planned for FY99-FY00

Original INPR approved in FY86.  BDDR approved.  INPR 
addendum in FY95, categories approved CON/HTRW, 
HTRW and OE.  Removed transformers in FY92.  
Completed C/H RD.  C/H RA underway.  HTRW SI 
underway.  ASR for OE underway.  BD/DR determined 
NOFA.

Progress in FY98

Investigation

Interim Actions

$350 $21 $90 $0Sites with Response Complete 2

FY99-2019** $6,162

0

0

Design

RA-C

RA-O (LTO)

LTM

3 02

1(1) 0(0)

2

1 1

0

1

$0 $0 $0 $0

$255 $0 $01

0

$0

$653 $88 $40 $0

$0 $0 $0 $0

Total $1,258 $109 $130 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

1Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $54

uu   FORMERLY USED DEFENSE SITES - GOV BACON HEALTH CEN / DE39799F134200

Negotiate with state regulator to resolve DOD's liability at 
the site. Will complete SI and RI/FS as appropriate.  BD/DR 
is NOFA. OE programmed for outyears  2016 due to fund 
limits.

Progress Planned for FY99-FY00

INPR approved FY95. Categories HTRW, C/H, PRP/H, 
OEW-RAC2, BDDR. Tanks removed in FY96. PRP study 
completed 4Q FY98.  Letter sent to state regulator inviting 
dialogue.

Progress in FY98

Investigation

Interim Actions

$126 $0 $0 $0Sites with Response Complete 2

FY99-2023** $4,359

0

0

Design

RA-C

RA-O (LTO)

LTM

4 01

0(0) 0(0)

1

1 1

0

2

$0 $0 $0 $0

$18 $0 $02

0

$0

$374 $37 $20 $0

$0 $0 $0 $0

Total $518 $37 $20 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - NEW CASTLE AAF / DE39799F135900

Complete SI.

Progress Planned for FY99-FY00

INPR was approved FY89, with an INPR addendum 
approved FY95. Categories of hazard were HTRW, 
Con/HTRW & OE. Con/HTRW RD and RA are complete.  
OE ASR completed 1997, RAC=1 (further consideration by 
CEHNC). HTRW SI awaiting comments from State.

Progress in FY98

Investigation

Interim Actions

$80 $9 $38 $604Sites with Response Complete 1

FY99-2019** $6,268

0

0

Design

RA-C

RA-O (LTO)

LTM

1 02

1(1) 0(0)

1

1 0

0

2

$0 $0 $0 $0

$40 $0 $01

0

$0

$496 $0 $0 $0

$0 $0 $0 $0

Total $616 $9 $38 $604

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

 District of Columbia

uu   ARMY - FORT MCNAIR / DC321022100400

Continue to sample two wells at Fitness Center site.  
Develop remediation strategies at McNair for the old tempo 
boiler site. Obtain permanent closure with LTM at B43 site.

Progress Planned for FY99-FY00

At Old Tempo Boiler-Fitness Center Site, conducted 
free-product removal and sampling at two wells.  
Successfully completed 2-phase system at B43. Obtained 
temporary closure.

Progress in FY98

Investigation

Interim Actions

$466 $105 $0 $0Sites with Response Complete 7 TECH

FY99-2001** $1,229

0

0

Design

RA-C

RA-O (LTO)

LTM

9 00

0(0) 0(0)

1

2 0

2

1

$0 $0 $0 $0

$0 $0 $0

TECH

TECH

REG 

1

0

$0

$0 $0 $150 $500

$232 $232 $0 $20

Total $818 $337 $200 $520

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

9Total Number of Sites

1 1 1 $120 $0 $50 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

B-1-51*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


